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c STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
t CTC Quarterly Report - Q4 FY 01/02

G/trans
Annual
## DELIVERED (RTL/VOTE) YTD Actual % Actual Plan Advanced*
STIP Program 45 88% 51 13
STIP Time Extensions 7 100% 7
SHOPP Program 135 94% 144 48
Subtotal Program Delivery 187 93% 202 61
## ADDITIONAL DELIVERY
Toll + Seismic 9
Retrofit Soundwall 26
Minor - Maintenance 339
Project Delivery Only 4
Emergency 54
## TOTAL DELIVERY 619
(Dollars in Millions) Annual Advanced
$$ DELIVERED (RTL/VOTE) YTD Actual % Actual Plan** Not in Plan
STIP Program $ 766 102% $ 754 % 94
STIP Time Extensions 67 100% 67
SHOPP Program 825 144% 574 285
Subtotal Program Delivery $ 1,658 119% $ 1,395 § 379
$$ ADDITIONAL DELIVERY
Toll + Seismic $ 602 $ 602
Retrofit Soundwall 97 97
Minor - Maintenance 166 166
Project Delivery Only 162
Emergency 46 46
$$ TOTAL DELIVERY $ 2,731 $ 2,306
$$ DELIVERY BY FISCAL YEAR FY98/99 FY99/00 FYQ0/01 FY01/02
Annual Plan $ 1954 $ 2,746 $ 2204 $ 2,305
Total Program thru 4th Quarter 2,143 2,829 2,305 2,731
% Delivery to Date 109.7% 103.0% 104.6% 118.5%

YTD is Voted or RTL accomplished
* Future year advanced projects not included in YTD Actual number

"STTP ANNUAL Plan $$ Adjusted to reflect 02 Funding for multi year funded corridor projects.
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ct CAPITAL SUPPORT
CTC Quarterly Report - Q4 FY 01/02
&/trans
4th Quarter FY 2001-2002 RIP and IIP Project Development Expenditures

In December 2001, the Department began reporting final expenditures for Project Development
(Environmental and Design phases) that were programmed after approval of Senate Bill 45 with
Regional Improvement Program (RIP) and/or Interregional Improvement Program (lIP) funding in
the State Transportation Improvement Program (STIP). Project details are reported monthly in the
allocation boxes and a summary is included in each Quarterly Report. Corridor projects are
excluded from the report until Project Development for all projects in the corridor is complete.

The first reporting quarter (2nd Quarter) extends back to the adoption of the 1998 STIP, and
includes only nine projects, because most of the projects that have been delivered since then have
either had grandfathered support costs which are exempt from County Share calculations or are
part of a designated corridor. This effect will diminish in future reporting periods.

PROJECT DEVELOPMENT EXPENDITURES
(Dollars in thousands)

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date

Projects Reported N/A 9 2 22 33
Programmed Amount ~  NA $2,145 $724 $30,486 $33,355
Expenditures N/A $2,076 $683 $31,433 $34,192
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& RIGHT OF WAY
CTC Quarterly Report - Q4 FY 01/02
trans

SUMMARY OF FY 01/02 RIGHT OF WAY ALLOCATION
(Expenditures thru 4th Quarter)
(Dollars in Millions)

Total Fiscal Year Planned Expended
Budgeted * Thru 4th Qtr Thru 4th Qtr
Major Capital Projects Total $ 148 $ 148 $ 139
Fund Reservation
Minor Project, etc. 7 7 5
Post-Certification 8 8 25
Hardships 2 2 4
Damage to property 5 5 4
See Footnote re Supplement* 7
TOTALS $ 177 $ 170 $ 177
CAPITAL OUTLAY FYTD Planned FYTD Actual
Allocation $ 170 $ 177
Expenditures to Date- 177 177
Remaining Aliocation 3 0 $ 0
% Expenditures to Allocation 104% 100%
4th QTR COMPARISON FY 99/00 FY 00/01 EFY 01/02
Allocation $ 200 $ 195 $ 177
Expenditures to Date 200 162 177
Remaining Allocation $ 0 $ 33 $ 0
% Expenditures to Allocation 100% 83% 100%

* Supplemental allocation of $22M approved by CTC in June 2002 originally intended

as a bridge until an 02/03 FY budgetis passed. However, the Department spent $7M
of the $22M in FY 01/02. This amount ($7M) has been added to 01/02 FY allocation.
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:t CTC Quarterly Report - Q4 FY 01/02

G/trans

Summary of Right of Way Allocations
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CTC Quarterly Report - Q4 FY 01/02

ct ENVIRONMENTAL DOCUMENT MILESTONES

a/trans

FY 01/02 DELIVERY PLAN ENVIRONMENTAL MILESTONES

Actuals Annual Additional
Milestone Description Completed (Planned) (Percent) Completed
Year to Date
Notice Of Preparation
STIP 6 8 75% 7
SHOPP (None planned) 0 0 0% 1
Draft Environmental Documents:
STIP Environmental Impact Reports 10 16 63% 6
STIP Negative Declarations 8 28 29% 1
Total STIP DED Milestones 18 44 41% 7
SHOPP Environmental Impact Reports 1 3 33% 0
SHOPP Negative Declarations i1 21 52% 3
Total SHOPP DED Milestones 12 24 50% 3
Total Combined DED Milestones 30 68 44%
Final Environmental Documents:
STIP Environmental Impact Reports 8 10 80% 1
STIP Negative Declarations 11 17 65% 5
STIP Categorical Exemptions 13 17 76% 5
Total FED Milestones 32 44 73% 11
SHOPP Environmental Impact Reports 1 1 100% 0
SHOPP Negative Declarations 13 20 65% 4
SHOPP Categorical Exemptions 45 57 79% 6
Total FED Milestones 59 78 76% 10
Total Combined FED Milestones 91 122 75% 21
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c ENVIRONMENTAL DOCUMENT MILESTONES
CTC Quarterly Report - Q4 FY 01/02

&ltrans FY 01/02 DELIVERY PLAN ENVIRONMENTAL MILESTONES
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c SEISMIC SAFETY RETROFIT PROGRAM
t CTC Quarterly Report - Q4 FY 01/02

atrans
SEISMIC RETROFIT OF HIGHWAY BRIDGES

Total
(Dollars in Millions) Contract Retrofit Capital Percent Total
VALUE OF PROJECTS Awarded Completed Planned Awarded Planned **
Phase 2 Bridges 740 656 1,000 74% 1,350

Contract Retrofit Total Percent
NUMBER OF BRIDGES Awarded Completed Planned Completed

Phase 2 Bridges 1,138 1,135 1,155 98.3%

SEISMIC RETROFIT OF TOLL FACILITIES
Number of Current  Begin Construction Retrofit Complete Total Cost

Toll Bridge Facility Projects  Status Planned Current Planned Current  (in Millions)
SF-Oakland Bay (SFOBB) :
-- New East Bay Span 4 UC/Design  Wnt-01 Fall-01 Wnt-04 see below  $2,600
WB Roadway Fall-05****
EB Roadway Spr-07***
-- West Bay Span, Appr. 8 UC/Design Spr-94 Spr-94 Fall-03 Sum-09 700

& Yerba Buena Island Subtotal SFOBB $3,300

Benicia-Martinez 2 Complete  Spr-97 Spr-98  Sum-99 Spr-02 $190
San Mateo-Hayward*** 3 Complete Spr-97 Sum-97  Fall-99  Spr 00 190
Richmond-San Rafael 1 ucC Fall-97 Fall-00 Fall-00 Spr-05 665
Carquinez (Eastbound) 1 Complete Sum-97  Spr-98  Wnt-99 Wir-02 125
Vincent Thomas 1 Complete  Spr-97 Spr-97  Wnt-99 Spr 00 62
San Diego-Coronado 4 Complete Sum-97  Fall-97 Fall-99  Spr-02 105

UC = Under construction Subtotal Non-SFOBB $1,337

Total Cost Estimate T $4,637

* measure of retrofit contracts, excluding mitigation contracts
** Includes support cost

*** Data does not include landscape mitigation contract.

*=* East span roadway - dates open fo traffic.

NOTES:
- Summer (Sum) = Jul-Sept of the calendar year; Fall = Oct-Dec of the calendar year;
Winter (Wnt) = Jan-Mar of the calendar year; Spring (Spr) = Apr-Jun of the calendar year
Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.
Planned - original milestone target dates.
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c SEISMIC SAFETY RETROFIT PROGRAM
f CTC Quarterly Report - Q4 FY 01/02

tr PHASE 2 SEISMIC RETROFIT SUMMARY
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Phase 2 has 17 bridges remaining in various stages of design with three other bridges under
construction. The remaining Phase 2 projects in design include the most complex and costly
structures to be constructed over a longer period of time.

Initially seven of the nine State-owned toll bridges required seismic retrofit: San Francisco to Oakland
Bay Bridge (SFOBB), Benicia-Martinez, San Mateo-Hayward, Richmond-San Rafael, Carquinez
(Eastbound), Vincent Thomas and San Diego-Coronado.

(Tolls have been removed from two of the bridges) Two of these toll bridges, Benicia Martinez and
San Diego-Coronado bridges were completed during the quarter bringing the total to five bridges that
have had the seismic safety retrofit work completed.

The_remaining two bridges are the Richmond-San Rafael Bridge, which is under construction,
and the SFOBB

* SFOBB west span - eight contracts. Five contracts are completed, two under construction and one
(the West Approach)was advertised on July 15.

* SFOBB east span - four major contracts. One contract is under construction, two are in design with
one contract for demolition scheduled for the future.
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c AB1740 RETROFIT SOUNDWALL PROGRAM
i CTC Quarterly Report - Q4 FY 01/02

Gltrans
RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)
Total Program to Date Dollars Percent Total Percent Total
Delivered Delivered Completed Completed Planned
VALUE OF PROJECTS $108,987 48.2% $1,446 0.6% $226,000
(Dollars in Thousands)
Total Program to Date Locations Percent Total Percent - Total
Delivered Delivered Completed Completed Planned
NUMBER OF LOCATIONS 33 52.4% 2 3.2% 63

01-02 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

} Year to Date YTD % Annual
Milestones Completed Actual Planned Act/Plan Planned Advanced
Environmental (PAED) 16 16 100% 16 0
Right of Way Certification 24 13 184% 13 11
Ready to List (RTL) 21 8 263% 8 13
Construction Completion (CCA) 0 2 0% 2 0
Soundwall Milestones 61 39 156% 39 24

It is anticipated that another 18 locations will be delivered in the 02/03 fiscal year.
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f AB1740 RETROFIT SOUNDWALL PROGRAM
f CTC Quarterly Report - Q4 FY 01/02

RETROFIT SOUNDWALL DELIVERY
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c* Division of Construction
- CONTRACT ADMINISTRATION
G/trans 4th Quarter FY 2001/02 ($ in Millions)

ESTIMATES PROCESSED (during the quarter)

[Q1 01/02] Q2 01/02[ Q3 01/02| Q4 01/02]

Proposed Final Estimates (PFE)

Total number processed 157

Total value of processed for payment $279

Percent PFE processed within 60 days® 84%
Final Estimates (FE)

Total number processed” - 118

Total value of processed for payment $603

Percent FE processed within 240 days® 73%

CONTRACTS WITH CLAIMS (on last day of quarter)®

Total number of completed contracts 605
Total contract allotment $2,554
Total value of claims $209
Claims as a percent of total contract allotment 8%

CONTRACTS IN ARBITRATION (on last day of quarter)®

Total number of arbitration cases 87
Total contract allotment $898
Total value of claims filed in arbitration $125
Filing as a percent of total contract allotment 14%

ARBITRATION PAYMENTS (during the quarter)

Number of payments processed 5
Total value of payments processed $6.5
Total contractor's arbitration filed amount $14.5
Payments as a percent of arbitration filed amount 45%

a Percent PFE processed within 60 days = Delivered-on-time rate % (see attached graphs)
Percent FE processed within 240 days = Delivered-on-time rate % (see attached graphs)
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$109
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$6.2
$13.7
45%

b Proposed Final Estimates to which the Contractor has responded with a claim(s) and are prior to

any arbitration being filed.

¢ A Contractor may file for arbitration 240 days after project acceptance, or within 180 days after
final determinations on claims have been made. Contractors must file within 90 days after the
Department makes a final determination on claims or lose opportunity for arbitration (Contractors

have 180 days to file on contracts that were approved prior to January 1, 1999.)

d Due to increased tracking capability, effective the first quarter of FY 01/02, First Final Estimates

processed are reported.
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c Division of Construction
CONTRACT ADMINISTRATION

Gftrans 4th Quarter FY 2001/02
PFE Backlog Status and PFE Performance
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ct Division of Construction
CONTRACT ADMINISTRATION

Gtrans 4th Quarter FY 2001/02 ($ in Millions)

CONTRACT STATUS
Ongoing Contracts (on last day of quarter)
Total number of contracts with ongoing work
Allotted value of contracts with ongoing work
After Acceptance (on last day of quarter)®
Total number of contracts accepted
Allotted value of contracts accepted

PRODUCT DELIVERY
New Construction: Centerline Miles
New Construction: Lane Miles
New Construction: Structures
Reconstruction: Lane miles
Reconstruction: Structures
New HOV: Lane Miles
Operations: Lane Miles
Rehabilitation: Lane Miles
Preservation: Lane Miles
Landscaping: Acres
Sound Wall: Miles

CONTRACT STATUS

Ongoing Contracts (on last day of fiscal year)
Total number of contracts with ongoing work
Allotted value of contracts with ongoing work

After Acceptance (on last day of fiscal year)®
Total number of contracts accepted
Allotted value of contracts accepted

a Contracts that have been accepted yet close-out activities (such as claims) have not been

completed. Contracts in arbitration are not included.

[a1 01/02]Q2 01/02[Q3 01/02]Q4 01/0-

741 647 613 689
$5449 $5.640 $6,827 $6,990

1,107 1,191 1,153 1,230

$3,697 $3,812 $3,633 $3,892

2 1 12 12

2 19 28 70

4 1 26 20

105 114 81 54

15 14 18 18

0 0 3 31

146 3 10 22

717 930 642 433

875 1198 377 |31

205 536 032 447

4 i 3 12

o6/97 | 97/08 | 9s/e9 | ss/0 | oot |Current
Year

736 746 764 730 754 689
$4272 $4,476 $4,013 $4,427 $5243 $6,990
588 693 893 1,121 957 1,230
$1434 $1889 $3,005 $3378 $3,474 $3,892
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E Division of Construction
CONTRACT ADMINISTRATION

Gtrans 4th Quarter FY 2001/02

Quarterly Contract Status
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INTERCITY RAIL

CTC Quarterly Report - Q4 FY 01/02

Gltrans
Average Plan Percent
RIDERSHIP Actual Daily? Projection | Difference
July 2001 thru June 2002
CAPITOL CORRIDOR 1,090,713 2,988 1 1,228,380 -11%
PACIFIC SURFLINER (all service) *| 1,742,768 4,775 | 1,786,557 -2%
SAN JOAQUIN 733,452 2,009 823,400 -11%
01/02 Totals 3,566,933 9,772
July 2000 thru June 2001
CAPITOL CORRIDOR 1,030,837 2,824
PACIFIC SURFLINER (all service) *| 1,661,704 4,553
SAN JOAQUIN 710,833 1,947
00/01 Totals 3,403,374 9,324
FINANCIAL PERFORMANCE Actual Results Business Plan Projection )
, Farebox Percent | Farebox
(Dollars in Thousands) Revenues | Expenses . .. | Revenues . ]
Ratio Difference | Ratio
July 2001 thru April 2002
CAPITOL CORRIDOR $ 10,155 ' $§ 27,114 37% $ 11,472 -11% 31%
PACIFIC SURFLINER (all service) * 25,573 47,396 54% 26,643 -4% 46%
SAN JOAQUIN 16,560 38,187 43% 18,237 -9% 41%
01/02 Totals $ 52,288 | $ 112,697 46% |
|__July 2000 thru April 2001 .
CAPITOL CORRIDOR $ 9,045 % 22,338 40%
PACIFIC SURFLINER (all service) * 24,669 46,961 53%
SAN JOAQUIN 16,226 36,299 45%
00/01 Totals $ 49,940 | $ 105,598 47%

" Includes State-supported and AMTRAK (basic system) share of all trains

** Total Farebox (revenue/expense) Ratio is the average for all three corridors
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c* INTERCITY RAIL

CTC Quarterly Report - Q4 FY 01/02

Gftrans
Ridership Comparison Financial Performance Comparison
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Ridership and Financial Performance

Capito! Corridor - Ridership in the fourth quarter of FY 2001/02 increased by 1.1% on the Capitol Corridor, compared to
the same quarter in the previous year. Total ridership for the 2001/02 fiscal year exceeded the previous year by 5.8%, but
this total is 11% below the projection in the business plan. Revenues for the first ten months of FY 2001/02 (through
April 2002, the most recent period availabie) were up 12.3% compared to the previous year, while expenses rose 21.4%
in the same period, and the resulting farebox ratio declined from 40% to 37%.

Pacific Surfliner Route — Ridership in the fourth quarter of FY 2001/02 decreased by 4.3% on the Pacific Surfliners,
compared to the same quarter in the previous year. Total ridership for the 2001/02 fiscal year, however, exceeded the
previous year by 4.9%, but this total is 2% below the projection in the business plan. Revenues for the first ten months
of FY 2001/02 {through April 2002, the most recent period available) were up 3.7%, while expenses were up only 0.9% for
the same period, and the resulting farebox ratio improved from 52% to 54%.

San Joaquin Route — Ridership in the fourth quarter of FY 2001/02 increased by 4.5% on the San Joaquins, compared to
the same quarter in the previous year. Total ridership for the 2001/02 fiscal year exceeded the previous year by 3.2%, but
this total is 11% below the projection in the business plan. Revenues for the first ten months of FY 2001/02 (through
April 2002, the most recent period availabie) were up 2.1%, while expenses were up 5.2% for the same period, and the
farebox ratio slipped from 45% to 43%.

Capital Project Delivery STIP Projects Capital Project Delivery
@ $100 A total of 20 projects and $90.379 million in State funds were
5 $80 programmed for delivery in the
:;‘: $60 2001-2002 year in the 1996, 1998, and 2000 STIPs.
ﬁ $40 As of June 30, 2002, 15 of those projects were allocated for
s $20 a total of $35.985 million. Seven of these 15 projects (for a
© total of $16.02 million) were advanced and allocated in prior
o $0 fiscal years. The remaining 5 of the original 20 projects (for
Programmed 01-02 B Allocated 01-02 a total of $54.394 mllhoggsvglri:;trended to the 2002-2003

Congestion Relief and Energy Savings

The Pacific Surfliner, Capitol Corridor and San Joaquin services together currently take over 1.6 million cars off the roads
annually. Much of that traffic would have otherwise traveled on congested corridors between Los Angeles and San Diego,
between Sacramento and Qakland, and between Oakland and San Jose. This results in an annual savings of over 7 million
gallons of gasoline.
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APPENDIX

Division of Construction

CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE
CTC Quarterly Report - Q4 FY 01/02

Century Freeway (Route 105) tracking of CTC Resolution G-96-22

The Department is authorized by G-96-22 Resolution to consolidate the available contingency balances on the Century Freeway
(Route 105) corridor projects for purposes of resolving claims within the corridor. The following chart reports the claims settled
and paid utilizing this authority.

Completed Current Do.lla‘rs clgi(r)l:l:crisin Claim dollars _
Contract EA's Contract' palq n arbitration pa'.d from Clalm_
. . Allotmentin| claim Update/Status contingency | Resolution
with claims on . (Prayer
9/96 dollars resolution amount) balance fund | Completed
$(1000) $(1000) $(1000) $(1000)
1] 07-007394 707 118 257|Arbitration closed by Contractor 1/97 0 Yes
2| 07-007444 12,316 1,555 1,886 Arbitration 1,300 No
3] 07-007574 1,260 30 0|Chief Engineer determination 0 Yes
41 07-007604 19,176 3 1,327 ] Arbitration decision Memo 10/21/97 0 Yes
5] 07-060104 37,409 19,697 19,566 | Arbitration decision Memo 5/14/98 10,840 Yes
8] 07-060234 19,893 1,896 1,142 Arbitration decision Memo 7/21/98 1,301 Yes
71 07-060244 82,970 6,624 1,350/DRB Setdlement 0 Yes
8] 07-060284 136,804 239 0|District Settlement 0 Yes
9] 07-060324 35,775 3,295 0{Chief Engineer determination 0 Yes
10| 07-060334 73,995 446 10,677 |Mediation determination 3,460 Yes
11] 07-060354 24,559 415 2,977 |Arbitration 150 Yes
12 07-060374 82,656 0 0]Chief Engineer determination 0 Yes
13] 07-060384 83,737 43 1,162 |Arbitration 0 No
14] 07-110244 3,435 963 0{Chief Engineer determination 800 Yes
15| 07-113284 704 79 0[Chief Engineer determination 0 Yes
16] 07-114224 1,814 696 O|Legal Seltlement Agreement —*:‘; © Yes
17{ 07-114244 1,767 253 0|Chief Engineer determination 2-9 Yes
18] 07-114254 1,753 625 0jChief Engineer determination 0 Yes
191 07-114284 2,028 334 0|Chief Engineer determination 280 Yes
20| 07-118144 10,364 471 0jChief Engineer determination 105 Yes
21] 07-118164 1,198 208 0|Chief Engineer determination 171 Yes
221 07-118184 1,851 134 0|Chief Engineer determination 54 Yes
23| 07-119954 1,661 28 0|District Settlement 0 Yes
241 07-112584 3,746 1 0|District Settlement 0 Yes
Total $641,578]  $38,153]  $40,344 $18,855
25[ 07-118174 (1) 1,943 328 O|Chief Engineer determination 215 Yes
26| 07-118194 (1) 1,380 320 O[Legal Settlement Agreement 325 Yes
27| 07-119994 (1) 9,645 874 528|Arbitration Settlement 874 Yes
MTA Totals $12,968 $1,5622 528 $1,414
L | TOTALS [ $654,546] $39,675] $40,872] [ $20,269|
Note: Contingency balance of corridor fund:
(1) 100% funded by MTA - (MTA not contributing money) Original contingency fund balance 23,261
In addition, MTA has not contributed funds on several Dollars paid from fund 20,269
projects, including 07-007604 ($2,244,257). Balance of contingency fund $2,992

This will be our final report. Remaining arbitration settlements

will be less than the remaining contingency funds.
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Status Of Major STIP Projects With R/W for the 2001-2002 FY
. . . Dollars in Thousands
Original Maj Er Projects with RIW Cen
Dates Total RW | Total YTD | Current FY 02 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Comments
Di} Co |Rte} EA(s) |PPND Project Description Proj. Cost | Expenditure | Estimate * Est. | Actual Exp.]] Est. | Actual Exp | Est. } Actual Exp.| Est. | Actual Exp.
ICondemnations delayed post-RW
03] YOL | 084 | 368501 oaan Jefferson Boulevard Widening 01/01/02 4,755 1,791 2,850 50 788 900 315] 1,600 176 300 512 [iCert work Jor utilities and railroads;
FY 02 est. reduced to $1.791M
Project certified on 2/15/02; actual
06| FRE | 180 | 342421 [0090E [Route 168 to Fowler Ave 02/01/02 19,868 7,381 6,780 55 2,086 || 4,825 1,839 1,900 2,910 546 exp. Higher than estimate
168850 In L.a Mirada, LA Cty Ln to .
07] LA | 005 2159CK 2008 Rosecrans U/C 05/01/02 10,998 - 1,026 - - - - - 1,026 Activities suspended by court order
7] (A | 128] 104831 osemy |I" LAVPaimdale from Longviewto ] 5q/5y09 5,584 335 1,426 - i 2 - 700 53 700 282
165th Street
. Original est. overly optimistic;
|
07! 1A |405] 117801 Jos3ta ',;‘:: :’“’ Culver Gity from RTE 9010 04103} 16,003 2,979 5,000 . -1 1,000 1] 1,500 1045 2500 1,833 [|Property owner not as cooperative
as expected
IACTA as CT's consultant is
], [in LA from Cross Rd U/C to Alameda responsible for expenditures. To
07| LA {001 145501 0013 |o\ 01/01/00 41,415 1,204 16,200 || 581 67 i 5,000 -|f 5,000 525 5,619 612l 15 $5.2M has been advanced o
. ACTA
o7 ven | 101 060731 {1213m |oxnven, Rte 232 to Montaivo oH | 10/01/01 5,350 394 5,400 - -] s00 376 2,000 18] 2600 . f[Prol. cen. 12/12/01; exp. Defersed to
FY 03 due to mitigation issue
o8| 580 | 215 | 007160 [o247k loTH ST. TO 16TH ST., SEGMENT 2| 100103 12,367 12 1500] 50 3| 100 1] 350 7] 1000} This project has been moved to the
03/04 fiscal year.
08| sBD | 215} 007171 Jo247L |10 TO RIALTO AVE, SEGMENT 3 | 10/01/03 16,130 160 4,000 - 1 200 all 1,800 a2 2,000 123 [[T1S project has besn moved o the
. 03/04 fiscal year.
08| 58D | 015 | 70201 |o172K |HesPeria - at Main Sreet oriovoz] 5721 - 4,400 - - 200 - 1,500 -1 2700 - [Exe: Deterred to F 83, project wit
reconstruct interchange be cerified in December 2002
462721 iCombined into 3348U1;
08f RV | 215 2 ois 0125G {60/91/215 IC 06/01/02 15,366 - 6,900 || 1,000 - so0 -1 2,000 - 3,400 - lisee Footrote **
466831 RECONFIGURE DAY ST; TRUCK [Combined into 3348U1;
08| RV 1215 | o 0121G [oypass 03/01/02 13,254 1 3,500 - 500 14 1,000 2,000 See Footnote
467301 RECONSTRUCT BOX SPRINGS IC, ICombined into 3348U1;
08| RIV [295 [ 0oy 0121B | oEN TO 8 LNS 11/01/02 6,918 - 4,000 500 -t 1,500 - 2,000 - “See Foolnote
334801 EL CERRITO DR. IC TO 60/91/215 (Combined into 3348U1;
08| RV {215 234801 0121D ic 02/01/03 7,911 - 1,100 - 100 - 500 - 500 - “See Footnote **
08| SBD | 210 | Various |Var. Route 30(210) 41,815 10,238 17,500 § 1,000 778 500 3,662 )| 6,000 4,919 10,000 879 |lRew maps were delayed
11] IMP | 111} 199361 {0044L |Nr Brawley, 4 In expressway 06/01/01 8,691 11,351 7,189 - - - - 3,594 1,142 3,595 10,209 {Utility cost increased
111 SD | 052} 010611 |0260 |In Santee, 4 lane frwy 12/01/03 16,583 1,311 1,438 719 94 79 80 - 1,137 B - lActual Acg. Costs lower than est.
11} SD {005| 0301U1 |0129X {Widen freeway and bridges 08/06/01 15,429 2,686 3,146 700 386 || 1,100 2,275 1 1,100 25 246 - lActuai Acg. Costs lower than est
11| sp |905| 091801 f0375 g:a‘r’e':,;sa Border Crossing - If eav. | 4 ¢/00 2,986 845 a0l 100 1 400 250} s00 27f 2,000 567 JJActual Acq. Costs lower than est.
Early acg. Offers made but not
Otay Mesa Border Xing - EARLY R _ - accepted as anficipated; staff
11| SD [ 905} 093160 [0374K o vy 05/01/03 70,394 5,750 2,200 1,500 2,050 resources re-directed to Project EA
091801
12| ORA| 0051 101671 [0978T |Rte 5 HOV Lanes-ite 91/LA CL 02/02/02 9,126 632 2,831 - 5§ 250 315) so0 139 2,081 173 [|Project moved out to Jan 04
TOTALS *** 346,754 41,320 104,936 4,255 4,209 19,820 9,119 34,544 12,155 46,317 15,837

*n

Originai estimates as of August 28, 2001.
Projects selected for Design Sequencing and combined. Completion of environmental and R/W requirements
limited opportunities for Early Acquisition preventing /W expenditures as planned.
*** Expenditures previously reported erroneously included TCRP funds. Expenditures have been reduced to reflect only STIP dollars.

NOTE: UNDER-EXPENDITUR OF R/W CAPITAL FOR MAJOR STIP PROJECTS RESULTED FROM OVERLY OPTIMISTIC PROJECT SCHEDULES, EXPECTATION TO USE EARLY ACQUISITION
AND COOPERATIVE PROPERTY OWNERS WHICH DID NOT PROGRESS AS PLANNED.




01-02 FY Notice of reparaos - STIP oj

‘ T e T T . S T T
01 | 36600 | HUM[101[079.8[ CONVERT EXPRESSWAY TO FREEWAY Addit!
02 | 27031 | TRI |299] 072.0]UPPER BUCKHORN REALIGNMENT ES Additl
03[ 29730 YUB | 65(009.2|CONST 2-LN EXPWY & BR ON NEW ES Compl Future Future
ALIGN ROUTE ADOPTION (TJC-
DSJ)
04 | 26410 | NAP| 12]000.1|WIDEN FR 2-LANE CONV HWY TO 4- ES Compl Future Future
LANE EXPRWY
05 | 0C820| MON| 1 | 72.9 |OP IMP NB CLIMBING LN Rte 1/68 IC Not in delivery plan - additional delivery ES Additl Future Future
06 | 44250 | KER 046 007.3|2-LN CONVENTIONAL TO 4-LN Delayed -One of three projects, initially planned as } ES Additl Delayed Future
CONVENTIONAL EXPRWY separate projects, will be combined into one
document due to full funding. Same as 35341
above.
07 | 2159A| LA [005] 0.0 [WIDENING AND MODIFY INTERCHANGE ES Compt Future Future
POR=21590K*TCRP
07 | 22380 | VEN|118| 32.0 [CONSTRUCT EB OFF-RAMP & WB ON- ES Additl Additl
RAMP AT ROCKY PEAK FIRE ROAD
10 | 0A870| STA |219]000.1|WIDEN TO 4 LANES AND INTERSECTION PA&ED was approved on 6/17/02. But due to legal | ES Compl [X Compl Delayed
IMPROVEMENTS issues with Environmental Doc, Caltrans/FHWA
decided to withdraw ND/FONS!. New schedule will
be developed soon.
10 | 3A100] SJ | 99{015.0/WIDENTO 6 LANES ES Compl Future Future
10 [ 41910 | MER | 152]| 017.0{4 LANE FREEWAY (LOS BANOS BYPASS) ES Compl Future Future
11 | 17520 IMP | 98]033.3|WIDEN TO 4-LANE CONVENTIONAL HWY NQOP date to be moved out. Timeline established ES Delayed Future Future
w/o Environ input. No mapping on project yet.
01-02 FY Draft Environmental Documents - STIP Projects
01 | 26200 | MEN| 101] 043.5]CONSTRUCT 4-LANE FREEWAY ES Prior  |X Compl Future
01§ 29030 | HUM| 101 057.0|CONST INTERCHANGE & FRT RDS Frontage road ownership and location questions ND N/A Delayed Future
B6/101 INCLUDE TRAFFIC COUNT and AG land mitigation causing delays.
STATION
02| 28790] SIS | 97|049.3|CONST 2 LANE EXPRESSWAY Delays in SHPO review delaying PA/ED. ND N/A Delayed Delayed
02 | 28853 | TRI {299|055.6|CONST. EB & WB PASSING LANES Approach to naturally occuring asbestos issues ND N/A Not Req'd Future
being worked out with ARB. Will delay circulation of
DED. Now a CE.
02132801 | SHA| 5 |015.1|Redding Auxiliary Lane & Bridge Widening LATE ADDITION OF FOUNDATION DRILLING ND N/A Delayed Future
INCLUSION INTO THE BIOLOGICAL
ASSESSMENT. CHANGE FROM BRIDGE
WIDENING TO BRIDGE REPLACEMENT. DED IS
CURRENTLY BEING REVIEWED BY FHWA.
Panns A3




WIDEN TO PROVIDE 4 LANE SEGMENT .

Ied E ty and to H to growth

03]1A431| SUT| 991008.7 Delayed Future
issues and impacts on listed species.
03 | 1A432] SUT | 99]008.7 |WIDEN TO PROVIDE 4 LANE SEGMENT ND N/A Defayed Future
03] 1A4611 SUT| 991016.9|WIDEN TO 4 LNS & LEFT TURN ND Addit!
POCKETS
03 11C320] SUT |099] 8.7 |WIDEN TO 4 LANES Delayed - ED type changed to EIR, due to growth ND X  Additl Delayed Future
issues and impacts on listed species. NOP 9/17/01.
DED at Aug ctc Mtg.
03 | 2A690| NEV | 49{002.2|WIDEN TO 4 LNS WITH CONT LEFT Delayed - Environmental document upgraded from § ND N/A Delayed Future
TURN ND to ES/EA.
03| 333801 PLA | 65]012.2|4-LN EXPWY WITH INTERSECTIONS ES Prior Compl Future
(PDB-DSJ)
03 [ 3822U| BUT [ 149/ 000.0|CONST 4 LN EXPRS & 2 FWY TO FWY ED type changed to ER/ES based on public and ND N/A Compl Delayed
ICS (HGS-JEH) agency comments to IS/ES, re. Wetlands and
potential growth inducement.
03 | 3A630]| BUT| 70]011.0{WIDEN TO 4 LANES Delayed - ED type changed to EIR/FONSI, due to ND N/A Delayed Delayed
growth issues + wetlands, fairy shrimp and HW
03 [ 3A710] ED | 50]001.0|WIDENING FOR HOV LANES ES Prior Compl Compl
04 [ 0T160| SOL| 80}012.8|RECNST 80/680 CONNECTORS & AUX ND N/A Compl Compl
LNS FOR ROUTE 80
04 | 0T200| SOL | 80} 030.9|CONVERT 6 LN FWY TO 8LN FWY Delayed -Scope issues related to treatment of ND N/A Delayed Delayed
oleanders in median and interchange
improvements.
04 | 24540 SON|[101]019.5|WIDEN FREEWAY TO 6 LANES, Complicated cultural resource issues + native ES Prior Delayed Future
CONSTRUCT AUXILIARY LANES AND Ametican Issues !
MODIFY INTERCH
04 | 24900 | ALA [238]014.2|WDN 1-238 FR 4-6 LNS, AUX LANES ON |- Cultural Resources issues - Native American ND N/A Delayed Future
880 remains and historic properties.
04 | 26000 | ALA |880{027.7|BROADWAY/JACKSON I/C Delayed -New cultura! resource issues and ND N/A Delayed Delayed
IMPROVEMENTS archaeological studies required.
04 { 26390 SON|101|021.7|MODIFY INTERCHANGE/HOV LANES Complicated cultural resource issues + native ES Prior Delayed Future
American consutation delaying ER circulation. RTL
milestone will be met.
04 | 28600 | ALA | 680} 000.0|CONST NB HOV LANE, AUXILIARY Delay due to additional time needed to provide ND N/A Delayed Future
LANES, INSTALL RAMP METERING AND traffic forecasting projections in coordination with
WIDEN ACCMA Value Pricing Study in order to study an
Express Lane alternative
05 |3307U} SLO| 46|032.2|CONVERT 2 LN HWY TO 4 LN DED delayed a few months due to lengthy SHPO ES Prior Delayed Future
EXPRESSWAY review and completion of tech studies. DED will go
to FHWA this fiscal year for approval to circulate.
05 | 330801 SLO| 46050.2|4-LANE EXPRESSWAY EXPRESSWAY Coverad under same ED as 33074 ES Prior Delavead Future
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05

38840

SLO

101

EXTEND LOCAL STREET AND
CONSTRUCT BRIDGES-OPERATIONAL
IMPROVEMENT

Project development took longer than expected due
to negotiations with SLOCOG and the city in the
visually sensitive area of Pismo Beach. Scope has
also ¢hanged to incorporate a slope paving repair
project.

Delayed

Future

05 | 44780 SB [101|011.4]RECONSTRUCT TWO INTERCHANGES Problems designing a project and writing an ED ES Prior Delayed Future
ADD LANES AND RAMP that the city of SB will accept (DED has been
reviewed twice by the city). DED was finally
submitted to FHWA 4/19/02.
05 | 46380 SB |101[083.4|CONSTRUCT INTERCHANGE Alternative introduced late in the environmental ND N/A Delayed Future
process required additional archaeology surveys.
Property owner refused access, a PTE was finally
obtained (after 10 months), and the surveys were
completed.
06 | 35341 | KER| 46]000.0|2C TO 4E Delayed -One of three projects, initially planned as § ND N/A Delayed Future
separate projects, will be combined into one
document due to full funding.
06 | 3568U | KIN |198]021.5[2C TO 4E ON NORTH SIDE ES N/A Compl Future
06 | 40720 | MAD| 99]008.9|MODIFY INTERCHANGE ES Additl
06 | 40840 KER| 14]016.2]CONVERT TO 4 LANE EXPRESSWAY ES Prior Compl Future
06 | 43350 | KER | 99030.5{MODIFY INTERCHANGE Oversight only (TCRP). County wants a costly ND N/A Delayed Future
design exception. Project future is uncertain.
07 | 11672] LA [138}043.4|CONST FREEWAY AND CONVENTIONAL Difficulty in obtaining right of entry permits to ND N/A Delayed Future
HWY *R/W ONLY PROGRAMMED perform studies for biology and hazardous waste.
No Change.
07 | 189401 LA | 71]|001.3{GRADE SEPARATION *OVERSIGHT ONLY ND N/A Compt Compl
07 | 19640 | VEN | 101 039.8|ACCESS IMPROVEMENT ES Prior Compl Compl
08 | 347701 SBD | 58]000.0|CONSTRUCT 4-LANE EXPWY ON NEW Environmental studies for endangered species has §} ND N/A Delayed Future
ALIGN changed document from a ND to an ES. Additional
alternatives added at FHWA's request. Need
permits to enter. Lots of Bio.impacts. Will need to
revise schedule.
08 | 35556 | SBD [015] 41.9|ADD N/B MIXED FLOW LANE W/AUX ND N/A Comp! Future
LANE. RECON "D" & "E" ST ICS &
STODDARD
08 | 44655 RIV |071]002.4| CONSTRUCT CONNECTOR (EB RTE 91 ED is being Reevaluated. ES Prior Delayed Future

TO NB RTE 71)




08

45600

RIV

10

042.6

MODIFY OR RECONSTRUCT IC

Local Agency. Proposed mitigation being finalized
with Fish and Wiidlife Service, FHWA, for this and
three other interchanges on 1-10 in the same
vicinity. Now a local agency oversight. Consultant
docs poor quality, need more coord., wetlands
banking needed/progress slow. At risk.

Lead agency for PAED chaged from Caltrans to

Future

APPROACHES BRIDGE CONSTRUCTION

08 | 45661 | RIV {091|000.9}RECONSTRUCT IC & CONSTRUCT AUX X |Design changes for ramp configuration changed ND N/A Not Req'd Future
LLANE (EB RTE 91) environmental footprint. Re-evaluation needed,
Section 7 BO. Optomistic 6/30. Revised to a CE.
09 | 21440| INY |395|065.2|WIDEN TO 4 LANE EXPRESSWAY X [Project delayed due to complex cultural issues. ND N/A Delayed Future
MANZANAR 4-LANE Cultural continues to be critical path.
10 | 30016 SJ |205|003.4|WIDEN 4 LN TO 6 LN FWY X |Riparian brush rabbit issue may delay delivery. CT § ND N/A Delayed Future
has been working with USFWS on the riparian
brush rabbit issue for over a year. Field review with
FWS and ESRP scheduled for 5/9/02. Schedule
being revised.
10 | 34540} STA | 120] 003.0]CONST 2 LN EXPWY ON NEW X ES Prior |X  Prior Future
ALIGNMENT (R/W FOR ULTIMATE 4
LANE FREEWAY) .
10 | 3A110] STA | 132]017.3|WIDEN HIGHWAY TO 4-LANES WITH X ND N/A Compl Future
CONTINUOUS TURN LANE.
10 | 40350 STA|132{011.{]CONSTRUCT 4 LANE EXPRESSWAY ON Delayed due to funding issues in order to meet the | ES Prior Delayed Future
NEW ALIGNMENT AND SOUNDWALL projéct’s purpose and need for this TCRP Project.
Environmental has been stalled while design issues
are being resolved.
10 | 41570 | MER| 99004.6|4E TO 6F ON 8F R/W ALIGNMENT Required extensive cultural work and kit fox studies | ES Prior Delayed Future
that are being wrapped up.
10 | 41580 | MER| 99|000.0{4E TO 6F ON 8F R/W ALIGNMENT ES Prior Compl Future
11 | 06480| SD | 15(011.4[CONST MANAGED LANES Still waiting details on structures- to determine ND N/A Delayed Future
wetland impacts, etc.
11| 06510| SD | 5 |034.8[CONST AUXILIARY LANE N/B (PSR) X |Downscoped from ND to CE CE N/A Not Req'd Future
111 09316| SD |905[005.7|CONST 6-LANE FWY X ES Prior |X Compl Future
11 ] 16782 IMP | 78{007.2|CONST 4-LANE EXPRESSWAY X ES Prior _|X Compl Future
12 { 05620 | ORA | 90| 012.3]CONST GRADE SEP X ND N/A Compl Future
-~ 101-02 FY Final Environmental Documents - STIP Projects
03 | 37610} YUB| 70;000.6|CONST 4-LN EXPWY ES Prior Prior Compl
03 | 38800 | YOL | 50|001.2|WIDEN OC & REVISE E/B RAMPS - 6 LNS ND N/A Prior |X Compl
0411237 SM | 1 [036.6{CONSTR 2-LANE TUNNEL W X ES Prior Prior Compl
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04 ] 130591 SM | 921000.0|WIDEN HIGHWAY ND Addit!
04 | 13199 ] SM | 92[005.0]SLOW VEHICLES LN/SAFETY Delayed Biological Opinion from FWS and ND N/A Prior Delayed
IMPROVEMENT negg%ations with SFPUC over 4f issues delaying
PA/ED. ‘
04 | 17490 | SCL | 152]| 014.0{CONSTR PASSING & TRUCK CLIMBING ND Additl
LNS & LEFT TURN POCKETS
04 | 23322 | ALA |880}000.1JWIDEN TO 8 LANES (POR TO 0418D) ND Additl
AND MODIFY ROUTE 262/1-880 I/C
04 | 4874G| SCL | 101|040.2)|ADD NORTHBOUND LANE & MODIFY 1/C ES Additl
05 | 40280 | SLO | 101| 045.5[INTERCHANGE IMPROVEMENTS ND N/A Prior Delayed
06 | 29330 | MAD| 99020.1|4E TO 6F WITH INTERCHANGE AT AVE Delayed because the FHWA is not in agreement ES Prior Prior Delayed
22 with our Finding of Effects Package regarding a
historic resource on the project. We are going to
have to resubmit our FOE package. PA&ED
delayed due to involvement of National Registar.
06 | 30700 | TUL | 63{005.8]4C TO 6C AND IMPROVE ND N/A Prior Compl
CHANNELIZATION
07 | 0607U| VEN1101{ 22.0 [WIDEN RDWY AND RECONST SANTA . ND N/A Prior |X  Prior
CLARA RIVER BRIDGE |
*INCL=0607A+18640+19630
07 } 11679 | VEN | 118{027.3|WIDEN FOR HOV LANES TAPO CANYON ND N/A Prior |X  Prior
RD AND LA/VEN CTY LINE
07| 13350 LA | 5]030.5|MODIFY INTERCHANGE *OE APPT=07-221 ND Additl
03
07]116800( LA | 5|044.4|CONSTRUCT RTE 5/14 DIRECT HOV ND N/A Prior |X  Prior
CONNECTORS
07 1 17190 LA {710}021.9|MODIFY ATLANTIC / BANDANI ND N/A Prior X  Prior
INTERCHANGE & RAMPS
07 | 18720¢ LA [126{004.5]IC IMPROVEMENT Local Delivery ND N/A Prior |X Prior
07 ] 19590| LA [405]029.2]CONSTRUCT AUXILIARY LANE : ND N/A Prior {X Compl
07 ] 20120| LA |405]038.7}GAP CLOSURE WITH FLYOVER . ND X  Additi
STRUCTURE
08 | 33480 | RIV |215]040.3|]ADD TWO HOV LANES TO 6-LANE FWY ES Prior Prior |X Compl
08 ] 34012 | SBD | 138 004.6 JRoute 138 4-lane widening at Rte 2 ND N/A Prior Compl
08 | 35557 SBD]| 15| 42 [Mojave Dr/Rte 58-add NB mix flow In,Ph | ND N/A Prior Compl
08 | 42814 | RIV | 86]003.2JCONSTRUCT FRONTAGE ROADS ES Prior Prior Compl
10 [ 04993 | AMA| 49|007.0fCONST EXPRESSWAY ON NEW ES Prior Prior |X Compl

ALIGHMENT




W
10 | 1A840] MPA| 49]017.1|REALIGN AND BRIDGE Project was moved out of this year due to delays at § ND N/A Prior Delayed
USFWS. CT has been working with USFWS on this
project since February 2001. It was not assigned or
being worked on at USFWS for several months (a
biologist was finally assigned to the project in
January
10 [ 2A770| STA| 99| 011.9]|RECONSTRUCT iC X ND N/A Prior Compl
10 | 31696 | MER| 99]026.8|4E TO 6F ON 8F R/W ALIGNMENT X ND N/A Prior Compl
10 ] 36250 | CAL| 41021.1JCONSTRUCT 2 LANE EXPRESSWAY ON | X ES Prior Prior Compl
NEW ALIGNMENT
10 | 36310 | MER| 99]010.6{4E TO 4F ON 8F R/W ALIGNMENT X ND N/A Prior Prior
10 | 40640 | AMA| 88| 042.0]CONSTRUCT PASSING LANES AND TWO| X ND N/A Prior Compl
WAY LEFT TURN LANE
10 | 41480 | MER| 99]023.8]4E TO 6F ON 8F R/W ALIGNMENT X |FED delivered 2/26/02 ND N/A Prior Comp!
01-02 FY Categorical Exemptions - STIP Projects
02 | 29970 | MOD| 299| 039.3|WIDEN TO 5 LANES CE N/A N/A Compl
02 | 32760} PLU| 89]002.7{REALIGN CURVES X |Completed as a ND. CE N/A N/A Compl
02 | 32802 | SHA [273]016.7|REALIGH & SHIFT REDDING COUPLETS | X CE N/A N/A Compi
02 | 34400 | LAS | 36]026.4|Jensen Slough to Route 395 Widening Doc. type upgraded to ND: CWS, archaelogical CE N/A N/A Delayed
02 | 37920 | PLU | 089]016.4]LEFT TURN LANE CE N/A N/A Compl
03 | 29101 | NEV | 267| 000.0|LANDSCAPE MITIGATION X CE N/A N/A Compl
03 | 29102 | NEV | 267 000.0[RELINQUISH EXISTING ROUTE ! CE Addit!
03 | 2A64U| GLE | 162|065.6|CONSTR MEDIAN, LEFT TURN, SIGNALS Delay was due to inability to tie down scope of CE N/A N/A Delayed
project. Once scope set, evaluation of one building
had to be completed.
03 | 44640 COL| 20{034.5|WIDEN & ADD PASSING LANES X |3 projects w/in 8 mile segment combined into single§ CE N/A N/A Delayed
PA/ED. Document type upgraded to ND. Approach
is expected to save resources in PS&E
development and reduce traffic impacts during
construction.
04 | 12772 | ALA | 92]005.8| SOUNDWALLS BOTH SIDES (PORTIONS)| X |Delayed - to be combined with delivery of SM92/ | CE N/A N/A Delayed
880 Regional Measure 1 improvements.
04 | 28390 | ALA |5801010.3| CONSTRUCT SOUNDWALL NORTH (WB) | X CE N/A N/A Compl
SIDE
05 | 0C660] SLO | 166] 009.5|OPERATIONAL IMPROVEMENTS X CE Additl
05 | 45260 | SLO | 41]049.7|EXTEND TRUCK PASSING LANES AND X CE N/A N/A Compl
WIDEN SHOULDER ‘
06 | 24341 | KER [ 395/ 001.4]CONSTRUCT TORTOISE ACCESS X 1 CE N/A N/A Compl
‘T CONTROL FENCE
06 | 24342 | KER | 058] 109.1 |PAVEMENT REHABILITATION X CE N/A N/A Compi
06 | 41960 | FRE | 41]030.4|MODIFY INTERCHANGE X CE Additi
08 | 1A190] SBD | 030} 25.1|CONSTRUCT SOUNDWALL IN WB X CE Additl
DIRECTION
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08 | 1A560| SBD | 060] 1.0 JCONST T SOUNDWALL

08 | 35480 | RivV | 60]000.5JADD TWO HOV LANES WIDEN 5 UC &1 Delivered as an ND. CE N/A N/A Compl
OH

10 | 45580 | CAL| 4 |053.8|CONSTRUCT EASTBOUND PASSING CE N/A N/A Compl
LANE AND WIDEN SHOULDERS

111065201 SD | 5 1024.1|CONST AUXILIARY LANE CE N/A N/A Compl

11 ] 23260| SD | 15[015.0/CONST ADDED & AUXILIARY LANES CE N/A N/A Compi




01-02 FY Notice of Preparations - SHOPP Projects
10 | 3A660 | MER] 140] 036.2|BRIDGE REPLACEMENT ES Additl
01-02 FY Draft Environmental Documents - SHOPP Projects
01 | 290301 [ MEN]101]010.2|RAIL UPGRADE AND WIDEN (SCOUR) FEMA misplaced Floodplain analysis model and ND N/A Delayed Delayed
was not known for 4 months
01 ] 31010 MEN{ 1 ]1033.0{REPLACE BRIDGE {(SCOUR) Biological opinion taking additional 8 months. ND N/A Compl Delayed
01 | 31440 | HUM] 101} 056.5|BRIDGE REPLACEMENT;LEFT (SCOUR) Right of entry litigation substantially delayed access } ND N/A Delayed Delayed
to property for environmental studies
01 | 36500 | MEN| 128] 028.3|BRIDGE REPLACEMENT (SCOUR) ND N/A Compl Compl
01 | 39950| DN |[199]023.6jREALIGN ROADWAY AND CONSTRUCT Project re-scoped. Delayed due to scope change. ND N/A Deiayed Future
VIADUCT
02 [ 25147 | TEH | 99]008.4{BRIDGE REPLACEMENT (SCOUR) Delays due to impasse with FWS over VELB ND N/A Delayed Delayed
mitigation
02 131040 | SHA| 89]029.4|ROADWAY REHAB CONTINUED RESISTANCE FROM TRIBE TO ND N/A Delayed Future
MEET AND CONSULT HAS CAUSED
SIGNIFICANT DELAYS IN 106 PROCESS
02 132590 PLU | 70]|041.5]|ROADWAY REHAB & BRIDGE WIDENING ND N/A Compl Comp!
03 {4A010{ GLE | 162{076.7|MITIGATE CHANNEL MIGRATION Delay due to do receiving Biological Opinion from ND N/A Compt Delayed
USFWS in a timely manner.
04 | 13157 | SON|116| 028.0f ROADWAY REHABILITATION Delay caused by the need for a 2 wet season study § ND N/A Delayed Future
RESURFACING/WIDENING/UPGRADE for the tiger salamander.
BDGE
04 | 20990 | SON{128]017.1]|BRIDGE REPLACEMENT X Delayed - project change created new impacts and | ND N/A Delayed Future
mitigation requirements
04 | 24810 | ALA |880{011.8|BRIDGE DECK REHABILITATION ND N/A Compl Future
04 | 25870 SOL | 680]001.8|RESTORATION & WIDENING OF District Biology will not complete their assessment ND N/A Delayed Delayed
SHOULDER report untit 10/02 because of resource problems.
05 |0A490| SB | 166]055.1|AC OVERLAY AND WIDEN BRIDGE Delayed - minimize impacts to 4(f) property. ND N/A Delayed Future
Increase in impacts caused need for additional
studies. Mapping to env was delayed 1 year.
Schedule being revised.
05 [0AG30| SLO| 1 }018.2|CONSTRUCT CONCRETE MEDIAN Median barrier on scenic highway (SLO-1 between § ND N/A Delayed Future
BARRIER Morro Bay and SLO) controversial due to: barrier
type and aesthetics (will likely be concrete), access
issues to housing near proposed Cal Poly
development. Project will require a lot of public
involvement.
05 | 36530 SLO 000.0[CONSTRUCT MAINTENANCE STATION Earlier problems finding a site and then annexation § ND N/A Compl Future
issues with the City of SLO. Unpar letter sent from
HQ in January.
06 | 361401 TUL |245]016.0|REPLACE BRIDGE (SCOUR) ES Prior Compl Compl
06 | 38550 ] FRE | 33]|069.5]AC OVERLAY & WIDENING ND N/A Compl Compl

Pa, 10




06 | 39680 | KER 000.0|CONSTRUCT NEW MAINTENANCE Cache Creek - long lead project (additional delivery)] ND N/A Additl Additl
STATION State-only project -- ND signed 11/15/01
06 | 42230 | KER | 178| 006.3j]AC OVERLAY/WIDENING X ND Additl
08 | 22700 | SBD | 18|044.2|REPLACE BRIDGE & REALIGN X |Delay in gathering/developing info to be included in | ES Prior Delayed Future
ROADWAY the doc; access road options, avoidance alternative
for 4f elvalutaion, water quality design, etc.
10| 28320 SJ 4 1008.1 |PAVEMENT REHABILITATION X ND N/A Compl Compl
10| 37930 | CAL | 12]003.0]STRUCTURAL SECTION REPAIR X ND N/A Compl Future
10 | 42830 | MPA | 140| 015.5|STRUCTURAL SECTION REPAIR. X ND N/A Not Req'd Additl
10 | 49840 CAL | 26| 007.2|CURVE CORRECTION AND WIDEN X ND N/A Compl Compl
12 ]| 09430| RIV 000.0|SO REGIONAL LAB X ND Additl Addit
01-02 FY Final Environmental Documents - SHOPP Projects ?
01| 34520 | LAK | 29}038.3 IYIODIFY INTERSECTION X | Biological opinion delayed approx. 5 mths in NMFSY] ND N/A N/A Delayed
02 | 29593 | TEH | 99|017.4|BRIDGE REPLACEMENT (SCOUR) Antelope Creek Bridge. ND N/A Prior Prior
02 ] 31020 | SHA | 299 095.1 |ROADWAY REHABILITATION X ND N/A Prior Compl
04 | 20940 | NAP {121} 006.4|REPLACE BRIDGE X ND N/A Prior Compl
05 | 0A230| SLO }166|012.9]UPGRADE & CONSTRUCT MBGR (CURE)| X ND N/A Prior Compl
05 [ 0A400| SB |033| 000.0|REHABILITATE ROADWAY X ND Additl
05 { 47560 |MON| 1 |074.9|CONSTRUCT THRIE BEAM MEDIAN ND N/A Prior Prior
BARRIER
05 | 47570 |MON| 1 |078.2|CONSTRUCT THRIE BEAM MEDIAN ND N/A Prior Prior
ARRIER
06 | 32150 | KIN | 41]000.0]RAISE GRADE ON NEW ALIGNMENT X ND N/A Prior Compl
06 ] 38290 | KER | 41]000.0|AC OVERLAY AND WIDEN X ND N/A Prior Compl
06 | 39380 | KIN | 41]004.2|AC OVERLAY AND WIDEN X ND N/A Prior Prior
08 | 35970 | SBD | 138]| 000.0}ASPHALT OVERLAY & WIDEN X ND N/A Prior Compl
$HOULDERS
08 | 46970 | SBD | 138/ 000.0|JCONSTRUCT TRUCK CLIMBING X ND N/A Prior Compl
INS/SHLDRS REHABILITATE PAVEMENT
10 | 0A660| AMA| 49| 008.3|REPLACE BRIDGE X ND N/A Prior Compl
10 | 1A070} MER| 59 | 027.2]|REPLACE BRIDGE (SCOUR) X ND N/A Prior Compl
10 | 3A650| STA | 132|015.0|AC OVERLAY X |Delayed due to design changes (10 intersections ND N/A Prior Delayed
were added) and need for NEPA document
(originally looking at state funds only).
10 | 47080 | SJ |205|000.0JCONSTRUCT 580/205 TRUCK BYPASS. X |BA was originally sent to FWS 7/01.CT/FHWA ND N/A Prior Delayed
"580/205 TRUCK BYPASS" finally got to 135 day Section 7 consultation 3/12/02
after many months of wrangling with USFWS. The
BQO is scheduled for 8/02.




01-02 FY Categorical Exemptions - SHOPP Projects

01 ] 27681 | LAK | 20|038.6|ROADWAY REHABILITATION 2 LOC'S X |Document change, CE - ND CE N/A N/A Delayed
42.0-43.5 & 44.5 - 45.2
01]29313| DN [101| 35.8 |RAIL UPGRADE AND WIDEN X CE N/A N/A Compl
01 | 3116U ] MEN | 253| 000.5|UPGRADE RAIL, WIDEN & SCOUR X jEnvironmental permits needed for geotech work CE N/A N/A Delayed
MITIGATION before environ approval; NMFS requiring single
consultation for geotech drilling and bridge
widening; document upgraded to ND due to DFG
1601 permit
01 [ 31171| DN {169]002.5|REPLACE BRIDGE X |Biological opinion delayed approx. 10 mths in CE N/A N/A Delayed
‘ NMFS.
01 | 33045 | HUM| 101]078.9]REALIGN, CHANNELIZE AND SIGNALS X CE N/A Compl Comp!
01 | 36240 | MEN | 128] 043.4|REPLACE Bridge X |Project Scope changed from bridge rehab to bridge | CE N/A Delayed Compl
replacemen.
01 | 36310 | HUM| 101| 035.8| ROADWAY REHABILITATION X {Scope change caused delay due to the need for twoj CE N/A N/A Delayed
additional Sec. 7's and a 4F consultation. Additonal
work to be a separate project.
01 | 375601 VAR 000.0|REHABILITATE ROADSIDE REST AREAS | X CE N/A N/A Compl
01 | 42170 | HUM| 036 022.4| ADJUST PROFILE GRADE AND REPLACE| X CE Additl
CULVERT
02 126336 | PLU| 70|078.4|ROADWAY REHABILITATION CE N/A N/A Compl
02 | 31090 { SHA| 36|007.3|BRIDGE REPLACEMENT (SCOUR) X |DELAYED DUE TO DELAY IN DEFINING ESL CE N/A N/A Delayed
BOUNDARY
02 | 32580 ] LAS | 44 |000.0{ROADWAY REHABILITATION X |Delayed-Document type upgraded to ND due to CE N/A N/A Delayed
: wetlands, cultural resources & potential 4(f)
02 | 34420] PLU | 89]003.2|REPLACE BRIDGE (SCOUR) CE N/A N/A Compl
02 135090 | TRI 000.0|CONST OFFICE-EQUIP BAYS-COVER X CE N/A N/A Compl
STRGE
02 { 35150 | SHA 000.0|UPGRADE FACILITIES X CE N/A N/A Compl
02 | 35200 | SIS | 96023.1|REPLACE BRIDGE (SCOUR) CE N/A N/A Compl!
02 | 35480 | TRI |299|051.9|WIDEN SHOULDERS X |HAZARDOUS WASTE ISSUES CE N/A N/A Delayed
02 | 35790 | LAS | 395| 049.5|HONEY LAKE SRRA REHAB X CE N/A N/A Compl
02 | 36120 | TRI | 299(000.0|JUPGRADE GUARDRAIL X CE N/A N/A Compl
02 | 36170 TEH | 005/ 010.5|REBUILD NEW NB & SB CORNING SRRA | X : CE N/A N/A Compl
02 | 37450 | SHA | 005| 040.2|BRIDGE DECK REHAB CE N/A N/A Compl
03 | 0A290| SCR| 1 |000.0{Marysville Maintenance Station X CE N/A N/A Compl
03 | 0C000 ]| SAC | 099|019.4|REPLACEMENT PLANTING & X CE N/A N/A Compl
IRRIGATION
03 | 31800 | NEV 000.9{SUB SHOP (BCE-OSD) X |Delay due to project scope change; City sewer CE N/A N/A Delayed
connection now needed
03 | 3A810| BUT | 99]030.6| CONSTRUCT MEDIAN BARRIER CE N/A N/A Compl
03 | 4A890" VUB | 000]| 000.0|REPLACE MATERIALS LAB X CE N/A poe Compl
Pa. 12




NAP

ROADWAY REHABILITATION X

Delay due to archaeologcial and 4(f) issues

NA

Delayed

04 29 X
04 [ 16250 SF | 1 [000.6|MODIFY TRAFFIC SIGNALS X N/A Compl
04 | 17120| SF |101/006.7]MODIFY TRAFFIC SIGNALS X | N/A Compl
04 127070 ALA | 13]|006.4]UPGRADE METAL BEAM BARRIER TO X Additi
04 | 27420] SM |101]013.4{IMPROVE DRAINAGE CAPACITY X |DFG 1601 Permit required/ND required N/A Compl
04 § 27560 | SCL [ 101] 000.4JINSTALL MEDIAN BARRIER N/A Compt
05 | 0161B | MONI101]091.2§OPERATIONAL IMPROVEMENTS X N/A Compl
05 | 0C100| SLO [ 101} 012.5] PLANTING AND IRRIGATION X N/A Compl
RESTORATION
05 | 420731 SLO |001] 63.0 [UPGRADE GAURADRAIL AND DRAINAGE CE N/A N/A Compl
STRUCTURE - PHASE 2
05| 43060 | SCR| 1 |004.9|REPLACE GROUND MOUNTED SIGNS X CE N/A N/A Compl
WITH MORE VISIBLE OVERHEAD SIGNS
05 | 45640 | SCR | 129]| 007.2JLEFT/RIGHT TURN CHANNELIZATION X CE N/A N/A Compl
AND ACCELERATION LANES
05 | 49150 | MON| 068} 016.8] PAVEMENT REHABILITATION X CE N/A N/A Compl
06 | 39760 | KER| 33]006.4]AC OVERLAY AND WIDEN Completed as a ND. CE N/A N/A Compl
06 | 43160 | TUL | 99]028.3|HIGHWAY PLANTING RESTORATION X CE N/A N/A Compl
06 | 43200 | TUL | 99]051.9|REHABILITATE SRRA X CE N/A N/A Compl
07| 13510] LA | 10]000.0JUPGRADE MEDIAN BARRIER X CE Additl
07 [ 17970 LA |710/026.5]REPLACE PLNTG/UPGRADE IRRIG *OE X CE N/A N/A Compl
APPT 7/23/02
07 | 17990 LA | 47]000.0JUPGRADE PLNTG/IRRIG *OE X CE N/A N/A Compl
APPT=7/23/02
0718210 LA | 10]|004.5|UPGRADE SURVEILLANCE SYSTEM X CE Additl
07 | 18270 LA {134|005.9|RESTORE PLANTING/UPGRADE IRRIG X CE N/A N/A Compl
*OE APPT 4/22/03
07 | 20170] LA | 60}029.4|MAINTENANCE STATION X CE N/A N/A Compl
08 | 1A610} RIV |010] 134.0]PAVEMENT REHAB CE N/A N/A Compl
08 | 35902 | SBD [062] 000.8] SHOULDER WIDENING & REALIGNMENT| X |Recently discovered proj encroaches on a gas line | CE N/A N/A Delayed
easement (high risk facility). A recent deflection
study has changed the rehab strategy which is yet
to be {inalized.
08 | 43310] SBD | 210] 031.3| CONSTRUCT CONCRETE CHANNEL X CE N/A N/A Compl
08 | 43681 | RIV [095]006.2|WIDEN SHOULDERS & REHAB X |Culturi issue. Evaluating archaeological sites CE N/A N/A Delayed
ROADWAY within jroject footprint.
09 | 28790 | INY |395|099.0|SIDEWALKS, DRAINAGE, AC OVERLAY X CE N/A N/A Compl
10 1 0A750| SJ |120}006.7|INSTALL TRAFFIC SIGNALS AND X CE N/A N/A Compl
IMPROVE INTERSECTION GEOMETRICS
10 | 1A670| AMA| 88}007.1JCONSTRUCT LEFT TURN LANE AND X CE N/A N/A Compl

WIDEN




10 | 2A270] AMA 003.6|BRIDGE REPLACEMENT (SCOUR) Additl
10 | 2A910] SJ ]088]011.9|/INSTALL TRAFFIC SIGNALS & IMPROVE X CE " N/A N/A Compt
INTERSECTION GEOMETRICS.
10 | 3A440} STA| 5 ]025.5|CONSTRUCT MEDIAN BARRIER X CE N/A N/A Compl
10 | 3A450| STA | 99)006.8) CONSTRUCT MEDIAN BARRIER, X CE N/A N/A Compl
INSTALL CMS, CCTV, WEATHER
STATION & TMS.
10 | 3A480| MER| 99036.7|{CONSTRUCT MEDIAN BARRIER,INSTALL| X CE N/A N/A Compi
CMS, CCTV, WATHER STATION,& TMS,
11 ] 07860| SD ]005|008.6|REPLACE PLANTING X |Failure. CE issue. Additional efforts for Coastal CE N/A N/A Delayed
Commission needed. Inadequate plans received,
wating for details, haz waste issues-TO just issued.
11 | 23620 IMP | 111}008.7|PAVEMENT REHABILITATION X CE Additi
11| 23950 | SD |005|052.8|REPLACE PLANTING X CE N/A N/A Compl
12 | 0A730| ORA | 005]022.2]PLANTING REHABILITATION X CE N/A N/A Compl
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ct Summary of Right of Way Allocations
Expenditures thru 4th Quarter
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Construction Program

&lz PFE Backlog Status and PFE Performance
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:t Construction Program
FE Backlog Status and FE Performance
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:f Construction Program

G&ltrans Quarterly Contract Status
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Gltrans Quarterly Contract Status
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:t Construction Program
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:f Intercity Rail
Gltrans Ridership Comparison
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cf Intercity Rail
Financial Performance Comparison
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ct Intercity Rail
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